
Appendix 4.2: Indicative construction programme
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Site Establishment

Felling

Construction of New Access Tracks and 
Crane Hardstandings

Turbine Foundation Construction

Substation, Energy Storage and Electrical 
Works

Cable Trenching and Installation

Crane Delivery and Demobilisation

Turbine Delivery, Erection and 
Commissioning

Site Reinstatement and Demobilisation
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